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ATETRATECH COMPANY

100 Crystal Run Road, Suite 101, Middletown, NY 10841
T877.284 98070 @ F 8456925894 W www . cornersioneeg.com

Via Electronic Mail

February 3, 2017

Joseph A. Gowers

Remedial Project Manager

Emergency and Remedial Response Division
USEPA Region 11

290 Broadway, 19t Floor

New York, New York 10007-1866

Re:  Ringwood Mines/Landfill Superfund Site
OU-3 Groundwater RI/FS Schedule

Dear Mr. Gowers:

On behalf of Ford Motor Company (Ford) and in accordance with your request,
attached for your review is a proposed schedule for continued work on the OU-3
Groundwater Remedial Investigation (RI) and Feasibility Study (FS). Specifically,
the attached schedule is based on the preparation of three deliverables, as follows:

¢ An Addendum to the RI Report previously completed by Arcadis US, Inc. in
January 2015, which reflects the additional groundwater, mine water, and
surface water sampling completed since the original submittal;

¢ A revised Memorandum of Candidate Technologies for Groundwater,
starting with the prior submittal by Arcadis US, Inc. in July 2015, addressing
the USEPA’s comments in a letter dated July 31, 2015, and incorporating the
data reflected in the above-noted RI Report Addendum; and

e An FS for site-wide groundwater that will build on the RI, RI Addendum,
and Memorandum of Candidate Technologies, again incorporating all of the
data since completion of the prior draft documents.

The enclosed schedule includes time for preparation of the documents, review of
draft documents by Ford and the Borough of Ringwood, and review of submittals by
the USEPA. The estimated durations for USEPA are placeholders subject to the
actual amount of time needed by the USEPA to complete its review. Changes in the
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amount of time needed for USEPA review could affect the schedule for completion
of the work.

Please contact us if you have questions or comments on the enclosed schedule.
Sincerely,

CORNERSTONE ENGINEERING GROUP, LLC

Gary J. DiPippo, Professional Engineer.
NJ Lic. # 24GE02646100

Enclosure
cc:  B. Bussa, Ford L. Dodge, Excel
T. Green, Ford OGC. R. Harwood, Excel

J. Lagrotteria, LeClairRyan W. Monahan
D. Laguzza, LeClairRyan  C. Coslett, de maximis
K. Petrone, NJDEP
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Ringwood Mines/Landfill Superfund Site

OU-3 Groundwater RI/FS Schedule

—
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February 2017
D Task Name Duration |Start Finish [Feb [ Mar | Apr | May | Au | sep
1/22.11/291 2/5 12/12.12/1912/26 | 3/5 13/12.13/19.13/26 | 4/2 | 4/9 | 4/1614/2314/30 5/7 15/1415/2115/28 6/4 |6/1116/1816/25| 7/2 | 7/9.17/1617/2317/30| 8/6 18/1318/2018/271 9/3 19/1019
1 |Prepare Draft Remedial Investigation 38 days Wed 2/1/17 Fri3/24/17
Report (RIR) Addendum
2 \USEPA Review of Draft RIR Addendum 20 days Mon Fri4/21/17
3/27/17
3 |Prepare Final RIR Addendum 10 days Mon 4/24/17Fri 5/5/17
4 [USEPA Approval of RIR Addendum 5days Mon5/8/17 Fri5/12/17
5 |Prepare Revised Memorandum of 33 days Wed 2/1/17 Fri3/17/17
Candidate Technologies for
Groundwater
6 |USEPA Review of Revised 22 days Mon Tue 4/18/17
Memorandum of Candidate 3/20/17
Technologies for Groundwater
7  |Prepare Final Memorandum of 10 days Wed Tue 5/2/17
Candidate Technologies for 4/19/17
Groundwater
8 USEPA Approval of Memorandum of 10 days Wed 5/3/17 Tue 5/16/17
Candidate Technologies for
Groundwater
9 |Prepare Draft QU3, Groundwater 73 days Wed Fri6/30/17
Feasibility Study 3/22/17
10 [USEPA Review of Draft OU3, 22 days Fri6/30/17 Mon
Groundwater Feasibility Study 7/31/17
11 Response to USEPA Comments on 5days Mon Fri 8/4/17
Draft OU3 Groundwater Feasibility 7/31/17
Study
12 |Prepare Final OU3, Groundwater 15 days Fri8/4/17 Thu 8/24/17
Feasibility Study
13 \USEPA Approval of Final QU3, 10 days Thu 8/24/17 Wed 9/6/17
Groundwater Feasibility Study
Task Project Summary Manual Task Start-only
OU-3 RI/FS Schedule Split s Inactive Task Duration-only Finish-only
Fri 2/3/17 Milestone 4 Inactive Milestone Manual Summary Rollup zu meamaeanse External Tasks Manual Progress
Summary 1 Inactive Summary Manual Summary 1 External Milestone
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